SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans
Daily Diary Report by Bid Iltem

Run date 22-Nov-14
Time 8:35AM

Contract No.:  04-0120F4
Diary #: 519 Const Calendar Day: 571 Date: 27-Dec-2013  Friday

04-0120F4

) ] ) 04-SF-80-13.2/13.9
Inspector Name: Feather, Bernard Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  08:00am  05:00 pm Break: 01:00 Over Time:
Federal ID:
Location:
Reviewer:  Shedd, Bill Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition not recorded

Working Day If no, explain:

Mobilization to and from the bridge is paid under the CCO 187 work for the shift.

which is paid via monthly invoice under CCO 354.

Di ary: Dispute
General Comments =
Track progress of FWS mechanical piping installation. Misc MEP paperwork and write diaries.

CCO-187 Bid Item: 001 0-MSI-EFA.187 MEP/Structural Interferences
F.W. SPENCER AND SON, INC
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Welder JNM RICHARD KIIKVEE 8.00 0.00 0.00 8.00 D
Plumber/Pipefitter JNM NARCISO BIAGI 8.00 0.00 0.00 8.00 D
Plumber/Pipefitter FOR TOM COLOMBO 8.00 0.00 0.00 8.00 D
Diary: Dispute
Mechanical Piping 001 O0-MSI-EFA.187
The FWS crew, including Josh Johnson, worked from a closure of the #1 lane of the EB bridge. The crew
worked on setting up access and beginning the installation the PS-14 similar at Hinge AE per the direction
given in RFI 3260.
The crew used three crew trucks, a 70 amp welding machine, a 2.5 HP generator, and small tools in
performance of this work.

CCO-354 Bid Iltem: 001 0-FWS-ELS.354 CIC - Mechanical Impacts - F.W. Spencer

F.W. SPENCER AND SON, INC

Diary: Dispute
Mechanical Change of 001 O0-FWS-ELS.354 —~

In addition to the equipment used in the performance of the work, the crew used a towed port-a-potty
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